

CLASSIFIED MESSAGE

DATE 1805Z 18 JUN 62

S E C R E T

| ROUTING | | | |
|---------|-----------|---|-----|
| 1 | Amte | 4 | C/D |
| 2 | Fin | 5 | |
| 3 | Dist. Ch. | 6 | |

TO : DIRECTOR

FROM :

ACTION: DPD (1 2 3 4 5 6 7 8 9 10)

INFO : S/C (11)

WMI

ROUTINE

TOR 1933Z 18 JUN 62

TO :

INFO :

CITE :

25X1

IN 39549

ATT :

25X1

CONFIRMING PREVIOUS CONVERSATIONS, [] HAS DEVELOPED PROCUREMENT LEAD TIMES NECESSARY TO INSURE MAINTAINING A ONE-PER-MONTH DELIVERY SCHEDULE OF PANORAMIC CAMERA SUBSYSTEMS. THE CRITICAL LONG-LEAD TIME ITEM IS SCHOTT GLASS. TO PRODUCE THREE (3) ADDITIONAL UNITS, FIVE (5) SETS OF GLASS MUST BE AUTHORIZED AT A ROM VALUE OF [] THE RELEASE NECESSARY FOR SN 16 WAS REQUIRED 23 APRIL, RELEASE NECESSARY FOR UNIT 17 WAS REQUIRED 28 MAY, AND THE RELEASE NECESSARY FOR UNIT 18 IS 25 JUNE. FROM THE ABOVE IT IS OBVIOUS THAT [] WILL CONTINUE TO INCUR A DAY-FOR-DAY SLIP ON THE ONE-A-MONTH RATE UNTIL SUCH TIME AS ADDITIONAL GLASS IS AUTHORIZED.

END OF MESSAGE

NRO review(s) completed.

DOCUMENT NO. 93
 NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
 CLASS. CHANGED TO: TS S C
 NEXT REVIEW DATE: 20 11
 AUTH: HR 70-2
 DATE: 16-7-81 REVIEWER: []

25X1

S E C R E T